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Plan Schedule 
 

 

Compile Background Information April, 2002 to Jan., 2003 

Steering Committee: Identify Issues June, 2002 to May, 2003 

Community Open House Sessions: Identify Issues  May, 2003 

Staff Prepares Plan Elements and Land Use Plan, 
Steering Committee Review 

April, 2003 to Sept., 2003 

Complete Draft Plan April, 2004 

Community Open Houses: Comment on Draft Plan May-June, 2004 

Public Review of Draft Plan 

§ Community Open House Sessions 

§ Committee Reviews 

§ Elected Boards Public Hearings 

 

May-June, 2004 

June-July, 2004 

Sept., 2004 

Elected Boards Consideration and Possible Adoption Sept., 2004 

 

 

 
 

 May 2004 
 


